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ARCADIS
Infrastructure, environment, buildings 30 West Monroe, Suite 1710
Chicago
lllinois 60603
Tel 312.332.4937
Mr. Michael Ribordy Fax 312.332.4434
On-Scene Coordinator www.arcadis-us.com
USEPA Region 5
77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590
Subject: SEDIMENTS
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Critical Removal Action — Former Plainwell Impoundment
Monthly Report (March 2009)
Dear Mike: Date:
April 15, 2009
Attached is the 25" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This Contact:
progress report is submitted in accordance with Section 19A of the February 2007 Steve Garbaciak
Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
(Docket No. V-W-07-C-863). Phone:

312.332.4937 ext. 12

If you have any questions, please do not hesitate to contact me. i
mail:

steve.garbaciak@

. arcadis-us.com
Sincerely,

ARCADIS Our ref:

( B0064530.00014
W W |
U

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Samuel Borries, USEPA

Paul Bucholtz, MDEQ

James Saric, USEPA

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT Inc.

J. Michael Davis, Esq., Georgia-Pacific LLC
Paul Montney, P.E., Georgia-Pacific LLC

L. Chase Fortenberry, P.G., Georgia-Pacific LLC
Garry Griffith, P.E., Georgia-Pacific LLC
Michael Erickson, P.E., ARCADIS
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #25, APRIL 2009

Significant Developments and Activities During the Period

e On March 5, the Kalamazoo River Study Group (KRSG) submitted the 81* Weekly Construction
Report for the Plainwell TCRA to United States Environmental Protection Agency (USEPA) and
Michigan Department of Environmental Quality (MDEQ).

e On March 5, the KRSG informed USEPA and MDEQ that weekly reports would no longer be
submitted because major construction activities have been completed.

e On March 5, the KRSG submitted copies of the Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for January 2008 through October 2008 to the START
contractor for USEPA.

e On March 9, the KRSG notified the Michigan Department of Natural Resources (MDNR) that all river
closure signs and buoys had been removed.

e On March 12, MDNR issued the Press Release titled Portion of Kalamazoo River Reopened to Public
Use.

e On March 16, the KRSG submitted the 24" Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for February 2009 to USEPA.

e On March 20, the USEPA submitted the cost recovery package to the KRSG. The KRSG received the
package on March 24.

e On March 27, the KRSG submitted removal area figures to the START contractor for USEPA. This
information was originally submitted to USEPA in December 2007 and MDEQ in January 2008.

Data Collected and Field Activities Conducted During the Period
e Field activities were not conducted in March.

Laboratory Data Received During the Period

e No analytical data were received during March.

e The KRSG is not awaiting analytical results.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #25, APRIL 2009

Issues Encountered and Actions Taken

e None

Developments Anticipated During the Next Reporting Period

e No activities are scheduled during the weeks of April 1, 6, 13, or 20.

e Restoration activities in Removal Areas 13A and 13B are scheduled to begin during the week of April
27.

e The KRSG will continue to submit copies of analytical data, if necessary, from TCRA sampling
activities to USEPA in April.
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